SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

&ftrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:16 PM

Contract No.:  04-0120F4

Diary #: 111 Const Calendar Day: 975 Date: 10-May-2012 Thursday
Inspector Name: Altamirano, Victor Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary:
Cable Band
- Night Shift Cable Band Layout Operation -

measurements.
Office Work: Worked on my diaries.
ABF workers: ABF surveyors & Zack was present.

ABF surveyors work hours: 8 hours total.

My work hours: 12 hours total including 4 hours overtime.

Dispute

[]

ABF surveyors re-marked and re-measured thirteen (13) top dead center marks that CT inspectors verified
last night that were out of tolerance. All 13 new marks were checked and verified by David, Matt and
myself. Issue resolved. We (CT inspectors) re-checked the uphill top dead center marks for both North
Side span (PP 14, 24 & 34) and North Main span (PP 52, 56, 68, 80, 92 & 106) to verify the difference in
TDC from the last time we measured these locations. Observed a slight difference from our previous
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